FACTSHEET: Mission Valley Transportation Improvements
(Lee Trevino Extension)

e City-sponsored project; Managed by Texas Department of Transportation (TXxDOT)
e Project General Scope - Extension of Lee Trevino from North Loop to Loop 375
e Federally funded but no construction funds programmed

e TxDOT spent $1.5 million on two consultants; City invested $158,000 to date; City had
programmed $200,000 for continued development

Project History:

e Mid-70’s- First appeared in the City’s Street & Highways plan

e 1980 - First programmed in the Transportation Improvement Plan through MPO
e 1988 - In Comprehensive Plan for City

e July 1996 — Route selection criteria developed

e March 1997 - City-TxDOT Agreement finalized

e June 1997 — Public Meeting held at Ysleta Middle School

e Oct 1999 — Technically preferred route approved by TXDOT

e March 2000 — Plans submitted to Ysleta Del Sur Pueblo for review/comment

e Dec 2000 - City notified that Ysleta Del Sur Pueblo opposes proposed alignment
e March 2003 — Preliminary Route Study Conference held to discuss all proposed alignments

o0 Study area bounded by Yarbrough and Zaragoza on the west and east respectively and
North Loop and Loop 375 on the north and south respectively.

e Oct 2003 - Staff confirms commitment to develop project

e April 2004 — Staff recommends alternate routes 2, 6, 7 & 8 for further evaluation and public
comment



e August 2004 — Public Meeting at Ysleta High School to evaluate three final alternatives, 6, 7,
&8

e August 2004 — Council accepts amendment to agreement incorporating Economically
Disadvantaged Counties adjustment

e Nov 2004 & April 2005 - TXDOT & City staff provide update to neighborhood meetings

e August 2005 — Save the Valley 21 presented concerns at Transportation Policy Board (TPB)
meeting

e August 2005 — TPB Chairperson asks City to respond to questions raised by Save the Valley 21

e Sep 2005 - Staff continues to research alternatives and presents recommendations to the
Transportation LRC, City Council and the TPB

e October 18, 2005 — After two hearings, Council responds to public input on staff recommended
Alternative Route #6 and votes to abandon the project to extend Lee Trevino

Current Staff Activities:

e Council’s decision requires staff to remove the project from various plans, i.e., City Master
Thoroughfare Plan and the ElI Paso MPO’s STP

e Issue - Mission Valley traffic, particularly on Zaragoza Road from Alameda northbound, is
projected to significantly increase over time

e Since the Lee Trevino extension no longer a viable option, staff is studying alternatives to
improve mobility in the Mission Valley

e Staff from Planning and Engineering are using traffic modeling program software to study
street improvement alternatives that can possibly address the transportation needs of the
Mission Valley

e Data showing the average daily trips (ADTs) on major streets in the Mission Valley as well as
projections of the volume to capacity ratios are being used

e Discussions include the expected Level of Service proposed street improvements can provide
e Current plans call for a discussion of the staff findings to be presented to the Council’s

Transportation Legislative Review Committee on December 12, 2005 as part of an overall
transportation presentation
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